

LeadMaster AI

Project status & handover — 2026-08-01

Short answer: nahi, sab kuch complete nahi hua. Backend poora ban chuka hai aur tested hai. Frontend ka bada hissa real backend se connect ho chuka hai, lekin **3 modules abhi bhi mock data par chal rahe hain** — Team, Billing, aur Settings ke do section. Neeche exactly likha hai kya ho gaya, kya baaki hai, aur aapko kya karna hoga.

1. Overall status

Area	Status	Notes
Backend (FastAPI)	Complete	96 API routes, 483 tests passing, 0 failures
Frontend — auth	Complete	Login, signup, OTP, password reset, Google OAuth, route guard
Frontend — core modules	Complete	Dashboard, Leads, Search, Map, Scanner, Export, API Manager, Intelligence
Frontend — Team	Pending	Abhi bhi mock-data se chal raha hai
Frontend — Billing	Pending	Abhi bhi mock-data se chal raha hai
Frontend — Settings (2 of 9)	Partial	providers-section + billing-lite-section pending
Mock data cleanup	Partial	11 files abhi bhi mock import kar rahe hain
Production build	Passing	npm run build — exit 0, all 21 routes. TypeScript clean, lint clean.
Full screen-by-screen QA	Pending	Har screen manually verify karna baaki hai

2. Jo complete ho chuka hai

Backend

- **96 REST endpoints** — auth, leads, search, dashboard, analytics, billing, exports, notifications, map, settings, team, files, admin.
- **Real lead providers** — Google Places, Mappls, Bing Search, Company Website Search, CSV import, manual entry. Koi bhi fake/placeholder lead generation nahi bacha.
- **Enrichment** — email/phone extraction, GSTIN (official mod-36 checksum ke saath), lead deduplication, AI lead scoring.
- **Export Center** — CSV / Excel / PDF / JSON, background processing, signed download tokens, retention cleanup.
- **Security** — JWT auth, RBAC, SSRF guard, field encryption, credit metering, rate limiting, spreadsheet formula-injection protection.
- **483 automated tests pass** (0 fail), real PostgreSQL ke against.

Frontend integration

- **API layer** — typed client, JWT auto-attach, refresh-on-401 (single-flight), normalized errors, 12 domain modules, TanStack Query hooks.
- **Auth** — email/password login, signup, OTP sign-in, password reset, email verification, **Google OAuth** (token URL se consume hota hai), logout, route guard.

- **Wired pages** — Dashboard (12 widgets), Lead Database (server-side pagination/sort/filter + CSV import), Lead Profile, Lead Search, Map Search, Website Scanner, Export Center, API Manager, Lead Intelligence.
- **Loading & error states** — skeletons, empty states, error messages har wired screen par.
- **UI unchanged** — koi component redesign nahi kiya; sirf data source badla hai.

3. Jo abhi BAAKI hai

Ye 11 files abhi bhi mock data import kar rahi hain. In screens par jo numbers dikh rahe hain wo **fake hain** — real backend se nahi aa rahe:

File	Kya fake dikh raha hai
app/dashboard/team/page.tsx	Team member count
components/team/members-list.tsx	Member list, roles, avatars
components/team/pending-invites.tsx	Pending invitations
components/team/roles-matrix.tsx	Role permission matrix
components/billing/current-plan-card.tsx	Current plan & price
components/billing/invoice-history.tsx	Invoice list
components/billing/credits-addons.tsx	Credit pack options
components/billing/usage-row.tsx	Usage numbers
components/settings/billing-lite-section.tsx	Credits summary
components/settings/providers-section.tsx	Provider list
components/export/export-analytics-chart.tsx	Export trend chart

Important: in screens ke saare backend endpoints already bane hue aur tested hain (/team/* — 8 routes, /billing/* — 10 routes). Sirf frontend wiring baaki hai. API hooks bhi already likhe ja chuke hain (useTeamMembers, useInvoices, useSubscription etc.) — bas components me plug karna hai.

4. Aapko kya karna hoga

Abhi turant (app chalane ke liye)

Kuch nahi — app abhi bhi chalta hai. Team/Billing screens khulengi lekin unme demo numbers dikhenge. Baaki sab real data dikhata hai.

Production se pehle (zaroori)

- **Team + Billing + 2 Settings sections wire karna** — bacha hua kaam. Endpoints aur hooks ready hain.
- **Mock data files delete karna** — src/lib/mock-data.ts, components/team/mock-data.ts, components/billing/mock-data.ts.
- **Har screen manually test karna** — signup se lekar billing tak poora flow.

API keys (optional — inke bina bhi app chalta hai)

Inke bina lead search 0 results dega (fake leads nahi banayega — ye by design hai). backend/.env me daaliye:

Variable	Kis cheez ke liye
GOOGLE_MAPS_API_KEY	Google Places lead search + map geocoding
MAPPLS_CLIENT_ID / _SECRET	India-focused lead search
BING_SEARCH_API_KEY	Website discovery (Aug 2025 ke baad naye Azure accounts par milta nahi)
OPENAI_API_KEY	AI lead scoring (bina iske deterministic scoring chalta hai)
STRIPE_SECRET_KEY	Real payments (bina iske checkout 400 deta hai)

Variable	Kis cheez ke liye
GOOGLE_CLIENT_ID / _SECRET	Google sign-in
SMTP_*	Real emails (abhi console me log hote hain)

Company Website Search aur CSV import ko koi API key nahi chahiye — wo abhi se kaam karte hain.

5. Local par kaise chalayein

Step 1 — PostareSQL start karein

```
.devtools\pgsql\bin\pg_ctl.exe -D .devtools\pgdata -l .devtools\pg_log.txt start
```

Step 2 — Redis (dev substitute) start karein

```
cd backend
venv\Scripts\python.exe scripts\run_local_redis.py
```

Step 3 — Backend start karein (nava terminal)

```
cd backend
venv\Scripts\python.exe -m uvicorn main:app --reload --host 127.0.0.1 --port 8001
```

Port **8001** isliye kyunki aapki `.env.local` me `NEXT_PUBLIC_API_BASE_URL=http://127.0.0.1:8001` set hai. Dono same hone chahiye.

Step 4 — Frontend start karein (nava terminal)

```
npm run dev
```

Step 5 — Browser me kholein

<http://localhost:3000>

Optional — backaround exports & cleanup

```
cd backend
venv\Scripts\celery.exe -A notifications.celery_app worker --pool=solo
venv\Scripts\celery.exe -A notifications.celery_app beat
```

Sirf tab chahiye jab export 5,000+ rows ka ho, ya expired export files auto-delete karni ho.

Useful URLs

URL	Kya hai
http://localhost:3000	App
http://127.0.0.1:8001/docs	Swagger API docs (interactive)
http://127.0.0.1:8001/api/v1/health	Backend health check

Tests chalane ke live

```
cd backend
venv\Scripts\python.exe -m pytest -q
```

6. Known limitations (jaan lena zaroori hai)

Cheez	Detail
Google OAuth session 30 min me expire	Backend OAuth callback sirf access token bhejta hai, refresh token nahi. Isliye Google se login karne par 30 minute baad dobara login karna padega. Email/password login me ye problem nahi (30 din chalta hai). Fix ke liye backend callback me refresh token add karna hoga.
JWT URL me aata hai	OAuth ke baad token query string me aata hai — browser history aur proxy logs me ja sakta hai. Frontend usko turant URL se hata deta hai, par window rehta hai. Proper fix backend side hai (one-time code ya httpOnly cookie).
Tokens localStorage me	Backend header-based auth karta hai, cookie set nahi karta — isliye localStorage hi option tha. XSS ho to token padha ja sakta hai.
Search results approximate	GET /leads me search_id filter nahi hai, isliye search ke baad newest leads fetch karke dikhaye jaate hain.
API Manager me kam feature	Uptime %, 24h trend, 7-day sparkline, API key display, Test Connection — ye sab hata diye gaye kyunki backend me inka data hi nahi hai. Jo tha wo random number generator se banta tha.
Provider credentials UI se nahi	API keys sirf backend .env se set hoti hain, browser se nahi (security ke liye).

7. Bugs jo is kaam ke dauraan mile aur fix hue

- **Google OAuth session turant delete ho jaata tha** — topbar/notifications guard ke bahar the, isliye token save hone se pehle hi request bhej dete the; 401 aata tha aur session mit jaata tha. Layout ordering fix + request barrier add kiya.
- **Postman collection poori tarah tooti hui thi** — base_url aur path dono me /api/v1 tha, saari 101 requests 404 deti thi.
- **Phone extraction me false positive** — INV0001234567 ■■■■■ invoice number ko phone number samajh leta tha.
- **Dedup silently fail ho raha tha** — city case-mismatch ki wajah se.
- **CSV import valid emails discard kar raha tha** — scraping wala filter typed input par lag raha tha.
- **Spreadsheet formula injection** — export me =cmd | . . . jaisa company name recipient ke Excel me execute ho sakta tha.
- **Migration deploy par fail hoti** — enum type create nahi hota tha aur default value galat thi.

Summary: Backend production-ready hai. Frontend ka ~80% real backend par chal raha hai. Team, Billing aur 2 Settings sections wire karna baaki hai — uske baad mock files delete karke full QA pass karna hoga.